# **InSite**

# Pass the PMP 5th Edition

This course presents the following topics:

Foundational Terms and Concepts

Essential Terms

Project Roles

Project Context

**Process Framework** 

Note: The following 10 major topics (Knowledge Areas) are covered in the same order as listed in the **PMBOK® Guide 5th Edition**. Each major topic is broken into the related Processes. And, each Process has short lessons or segments for the applicable Inputs, Tools, and Outputs. Additional, bonus material is included to aid in exam preparation.

# 4.0 Project Integration Management

- Develop Project Charter
- Develop Project Management Plan
- Direct and Manage Project Work
- Monitor and Control Project Work
- Perform Integrated Change Control
- Close Project or Phase

# 5.0 Project Scope Management

- Plan Scope Management
- Collect Requirements
- Define Scope
- Create WBS
- Validate Scope
- Control Scope

# 6.0 Project Time Management

- Plan Schedule Management
- · Define Activities
- Sequence Activities
- Estimate Activity Resources
- Estimate Activity Durations
- Develop Schedule
- · Control Schedule

## 7.0 Project Cost Management

- Plan Cost Management
- Estimate Costs
- Determine Budget
- Control Costs

#### 8.0 Project Quality Management

- · Plan Quality Management
- Perform Quality Assurance
- · Control Quality

# 9.0 Project Human Resource Management

- Plan Human Resource Management
- Acquire Project Team
- · Develop Project Team
- · Manage Project Team

## 10.0 Project Communications Management

- Plan Communications Management
- Manage Communications
- Control Communications

# 11.0 Project Risk Management

- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Control Risks

## 12.0 Project Procurement Management

- Plan Procurement Management
- Conduct Procurements
- Control Procurements
- Close Procurements

# 13.0 Project Stakeholder Management

- Identify Stakeholders
- Plan Stakeholder Management
- Manage Stakeholder Engagement
- Control Stakeholder Engagement

